CENTRIC SMB PROJECT DETAILS
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Appointment of Knowledgeable Customer Representative. Upon
execution of the Agreement, Customer shall promptly designate and
provide one dedicated resource to act as both a subject matter expert
(“SME”) and a project manager (“PM”). Such individual will be the
sole contact point between Customer and Centric Software. As a result,
such role is critical for the success of the implementation. The SME is
the system owner, assume responsibility for process/system procedure
mapping per Customer’s business requirements, and provide
requirements for system configuration. The PM is responsible for
pushing the project forward and causing Customer to successfully
adhere to the established timeline outlined by the Centric Software
Business Consultant (“BC”). Centric Software BC will guide Customer
SME/PM to become a Centric SMB expert with a focus on ramping up
the Customer SME/PM’s expertise.
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Timeline: The duration of the Centric SMB implementation is
estimated to be no more than twelve (12) weeks from Kick-off to
deploying the production environment; provided that the pre-
configured implementation provided by Centric Software is utilized
and all work is continuous with no stoppages or delays. Deployment of
the production environment shall be considered the completion of
Centric Software’s obligations related to the implementation. Where
implementation is not completed within the twelve (12) week
timeframe, additional Consulting Services days (time and materials)
must be purchased.
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Time Commitment. The Centric Software BC will guide the Customer
SME/PM and ramp up their expertise on Centric SMB functionality.
Customer SME/PM shall be available twice a week for two-hour
sessions for the course of the twelve (12) week implementation
window. The Customer SME/PM is responsible for achieving end-user
adoption in alignment with Customer business processes and Centric
SMB functionality per the timeline noted above, while the Centric
Software BC is responsible for delivering the configuration.
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Customer SME/PM’s obligations include, without limitation:
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e  work as a liaison between Customer and Centric Software;
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e  analyzes and conveys Customer priorities and requirements for
SMB topics;
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e  drives internal requirements finalization, internal User
Acceptance Training (“UAT”), and End-User Training;

o UF AR g 0
AFEA WS F R

AL 521 WE(CUAT?), %

e  ability to deliver internal training within Customer organization
on the SMB Solution (after receiving Centric Software’s ‘train-
the-trainer’ training)
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e  provides Centric Software BC with a complete walkthrough of
Customer scenarios based on Centric’s configuration to fine tune
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Customer SME/PM requirements:
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e  detailed knowledge of Customer business processes and
requirement priorities;
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e  embraces technology and has ability to map Customer process to
solution elements;
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e  ability to work with Customer process and stakeholders to reach
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design decisions and push project forward; W T2AEES FAT 5 9= 58 3k

e authority within Customer to drive decision making; o IZALY ¢ /\}73 A& FedFdes HUEF

e aptitude for technology; AND o 7]zt 2 oY B
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Customer SME/PM is recommended to have the following: 7% SME/PMell Al LZOPH 7} A&
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e knowledge of customer business processes/ customer teams to o I H|EUYA ZZA X/ Gof v g 2| A& HlEg o
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Scope Modules Include Centric SMB Core Modules
¥4 X3 By e Product Specification
e Material Management
e  Product Sourcing
e  Calendar Management
e Adobe CSX Connect
Modules Not Included Centric SMB Advanced/Enterprise Modules:
YEHA Fe BE e  Collection Management
e Quality
e Merchandise Planning
e  Proofing
e Product Presentation
Data Loads e  Not included
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e  Library data load Consulting Services can be purchased as optional Time
& Materials for implementation after the configuration has been finalized.
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e Style Data load are supported with Consulting Services only, which may be
purchased as optional Time & Materials for implementation after the
configuration has been finalized.
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e Style data sheets (BOMs, Style Charts, etc. and tech packs are not
supported.
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Integrations e  System integration scenarios against Centric SMB can be addressed via
3 Centric SMB REST API* with Centric SMB REST API Consulting
Services that may be separately purchased. Configuration should adhere to
strict SMB rules for auto-upgrade of SMB configurations
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*Centric Software currently bundles Centric SMB REST API as part of the
SMB product.
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Mobile Apps e  SMB compatible Mobile Apps available for purchase
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Deployment Methodology e  Remote delivery: online meetings
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Duration e  From Kick-Off to Go-live: 12 weeks.
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e  Extended timing will require a Time & Materials Consulting Service Pool
days.
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Collaboration e Centric Business Consultant to work with one Customer SME/PM
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Midstream replacement of SME/PM will cause delays and may require
Time & Materials Consulting Services Pool
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